COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 16/ 2012

ESTI MATE SUMVARY 17: 40: 31
CONTI D C18603 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 18603- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 258.0 DAYS TIME ALLOW 6/1/2012 FI XED COMPLETI ON DATI
SH 14 CAVERON PASS SLI DE PHASE PERCENT TIME.  84.87 ORI G TIME ALLON 6/1/2012 FI XED COMPLETI ON DAT!
PROQJECT NO 0141- 022
SH 14 CAVERON PASS SLI DE PHASE
NAVE OF ROAD: 014B
PROQJECT COUNTI ES: JACKSON
CONTRACTOR:
DUCKELS CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 04/ 16/ 2012 DATE TI ME STARTED 08/ 03/2011
3500 DUCKELS OCOURT DATE LET 07/ 20/ 2011 DATE WORK BEGAN
DATE AWARDED 07/ 20/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 03/ 2011 DATE ACCEPTED
STEAVBOAT SPRI NGS CO 80487 970- 879- 6072 DATE NOTI CE TO PROCEED 08/ 03/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,346, 226. 88 PARTI Cl PATI NG $ 14, 500. 00 $ 0.00
AVARD PROJECT AMT: $  1,933,918.75 NON-PARTI Cl PATI NG 1, 607, 029. 58 110, 730. 25
PERCENT COWPLETE: 69. 11% TOTAL EARNI NGS 1, 621, 529. 58 110, 730. 25
FUNDS AVAI LABLE: $ 724,697. 30 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 621, 529. 58 110, 730. 25
TOTAL CLAI VB $ 0. 00 RETAI NAGE -29,008.78 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 592, 520. 80 110, 730. 25
LI QU DATED DANMAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 592, 520. 80 110, 730. 25
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 110, 730. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18603- Bl D ESTI MATE RUN 04/ 16/ 2012
PRQJECT:! Q0141- 022 ESTI MATE NO 0006 17:40: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0010 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0015 202- 00090 Renoval of Delineator 4. 000 4.000
EACH 0. 000 0. 00
20. 00000 4. 000 80. 00
0020 202- 00220 Renoval of Asphalt Mat 868. 000 868. 000
SY 0. 000 0. 00
5. 00000 868. 000 4, 340. 00
0025 202- 00250 *Renoval of Pavenent MarKking 300. 000 279. 000
SF 0. 000 0. 00
5. 00000 279. 000 1, 395. 00
0030 202-01130 *Renoval of CQuardrail Type 3 358. 000 358. 000
LF 0. 000 0. 00
3. 25000 358. 000 1, 163. 50
0035 203- 00010 Uncl assi fied Excavation (Conplete In Place) 12, 354. 000 12, 364. 000
CY -10. 000 -120. 00
12. 00000 12, 354. 000 148, 248. 00
0040 203-00060 Enbanknent Material (Conplete In Place) 1, 670. 000 664. 000
CY 0. 000 0. 00
6. 00000 664. 000 3,984.00
0045 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0050 203-00840 Expanded Pol ystyrene Fill 7,500. 000 7,500. 000
CY 0. 000 0. 00
60. 00000 7,500. 000 450, 000. 00
0055 203-01500 Bl adi ng 24.000 12. 000
HOUR 0. 000 0. 00
120. 00000 12. 000 1, 440. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18603- BI D ESTI MATE RUN 04/ 16/ 2012
PRQJECT: C0141- 022 ESTI MATE NO 0006 17:40: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01550 Dozi ng 35. 000 14. 000
HOUR 17. 000 2, 040. 00
120. 00000 31. 000 3,720.00
0063 203-02300 Rock Scal er 8. 000 0. 000
HOUR 0. 000 0. 00
750. 00000 0. 000 0. 00
0065 206- 00520 Filter Material (dass B) 2,377.000 2,377.000
CY 0. 000 0. 00
45. 00000 2,377.000 106, 965. 00
0070 207-00205 Topsoi | 171. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0073 208- 00002 Erosion Log (12 In) Erosion Log (12 In) 500. 000 395. 000
LF 0. 000 0. 00
6. 00000 395. 000 2,370.00
0075 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0080 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0085 208- 00040 Check Dam 7.000 7.000
EACH 0. 000 0. 00
300. 00000 7.000 2,100. 00
0090 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0095 208- 00050 StormDrain Inlet Protection 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0100 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18603- Bl D ESTI MATE RUN 04/ 16/ 2012
PRQJECT: C0141- 022 ESTI MATE NO 0006 17:40: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0110 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 15. 000 0. 500
HOUR 11. 000 1, 100. 00
100. 00000 11.500 1, 150. 00
0115 208- 00205 Erosi on Control Supervisor 10. 000 3. 000
HOUR 1. 000 100. 00
100. 00000 4.000 400. 00
0120 208-00400 Wat er Contr ol 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0125 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0130 210-01130 *Reset Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0135 212-00006 Seedi ng (Native) 0. 320 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0140 212-00032 Soi | Conditioning 0. 320 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0145 213-00003 Mul ching (\Weed Free) 0. 320 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0150 213-00061 Mul ch Tacki fier 64. 400 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0.00
0155 304- 01005 Aggregat e Base Course (dass 1) 0. 000 0. 000
CcY 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D: C18603 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18603- BI D ESTI MATE RUN 04/ 16/ 2012
PRQJECT: Q0141- 022 ESTI MATE NO. 0006 17:40: 31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 304- 06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
(e 0. 000 0. 00
40. 00000 0. 000 0.00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 24. 550 24.550
TON 0. 000 0. 00
247.50000 24.550 6, 076. 13
0170 403- 32641 *Hot M x Asphalt (Grading S§ (50) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0.00
0175 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
357. 50000 0. 000 0.00
0180 420-00112 Ceotextile (Drainage) (dass 1) 5, 085. 000 5, 085. 000
Sy 0. 000 0. 00
1. 50000 5, 085. 000 7,627.50
0185 504- 06100 *Ground Nailed Wall 5, 610. 000 5, 610. 000
SF 0. 000 0. 00
40. 00000 5, 610. 000 224, 400. 00
0190 506-00218 R prap (18 Inch) 5. 000 0. 000
(e 0. 000 0. 00
110. 00000 0. 000 0.00
0195 601- 03000 Concrete dass D 317. 800 81. 000
cY 236. 800 79, 328. 00
335. 00000 317. 800 106, 463. 00
0200 602- 00000 Rei nforcing Steel 12, 345. 000 6, 800. 000
LB 5, 545. 000 5,267.75
0. 95000 12, 345. 000 11, 727.75
0205 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 20000 0. 000 0.00
0210 603-10360 36 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0.00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18603- BI D ESTI MATE RUN 04/ 16/ 2012
PRQJECT: C0141- 022 ESTI MATE NO 0006 17:40: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 603-50002 *2 Inch Plastic Pipe 600. 000 600. 000
LF 0. 000 0. 00
28. 00000 600. 000 16, 800. 00
0220 605- 00060 6 Inch Perforated Pipe Underdrain 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
9. 00000 1, 100. 000 9, 900. 00
0225 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 358. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0230 607-11580 Fence (Tenporary) 31. 000 31. 000
LF 0. 000 0. 00
2. 00000 31. 000 62. 00
0235 612-00031 Delineator (Type |I) (Extra Height) 8. 000 0. 000
EACH 8. 000 240. 00
30. 00000 8. 000 240. 00
0240 613-50060 Portabl e Power Cenerator 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0245 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0250 621-00450 *Det our Pavenent 516. 000 516. 000
SY 0. 000 0. 00
55. 00000 516. 000 28, 380. 00
0253 624- 20300 Det our Drainage Pipe (CL 0) 260. 000 260. 000
LF 0. 000 0. 00
55. 94000 260. 000 14, 544. 40
0255 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 400 1, 200. 00
3, 000. 00000 0. 900 2,700. 00
0260 626- 00000 *Mobi | i zati on 1. 000 0. 469
LS 0. 000 0. 00
340, 000. 00000 0. 469 159, 460. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18603- Bl D ESTI MATE RUN 04/ 16/ 2012
PRQJECT: C0141- 022 ESTI MATE NO 0006 17:40: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 400 2, 000. 00
5, 000. 00000 0. 900 4,500. 00
0270 627-00001 *Pavenent Marking Pai nt 6. 000 0. 000
GAL 0. 000 0. 00
325. 00000 0. 000 0. 00
0275 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 7.000 4.000
GAL 3. 000 975. 00
325. 00000 7.000 2,275.00
0280 630-00000  Flagging 2, 500. 000 2,112. 750
HOUR 192. 250 4,229.50
22. 00000 2, 305. 000 50, 710. 00
0285 630- 00007 Traffic Control |nspection 65. 000 37.000
DAY 14. 000 3, 150. 00
225. 00000 51. 000 11, 475.00
0290 630-00012 Traffic Control Managenent 150. 000 119. 000
DAY 12. 000 9, 600. 00
800. 00000 131. 000 104, 800. 00
0295 630- 80002 Fl ashi ng Beacon (Sol ar) 9. 000 5. 400
EACH 2.700 1, 620. 00
600. 00000 8. 100 4, 860. 00
0300 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 1. 800
EACH 0. 000 0. 00
70. 00000 1. 800 126. 00
0305 630-80341 Construction Traffic Sign (Panel Size A) 14. 000 12. 600
EACH 0. 000 0. 00
80. 00000 12. 600 1, 008. 00
0310 630-80342 Construction Traffic Sign (Panel Size B) 34. 000 30. 600
EACH 0. 000 0. 00
80. 00000 30. 600 2,448.00
0315 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
5, 000. 00000 1. 800 9, 000. 00



CONTI D C18603 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18603- Bl D ESTI MATE RUN 04/ 16/ 2012
PRQJECT: C0141- 022 ESTI MATE NO 0006 17:40: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0320 630- 80360 *Drum Channel i zi ng Devi ce 36. 000 32. 400
EACH 0. 000 0. 00
50. 00000 32. 400 1, 620. 00
0325 630-80370 Concrete Barrier (Tenporary) 1, 062. 000 955. 800
LF 0. 000 0. 00
36. 00000 955. 800 34, 408. 80
0330 630-80380 *Traffic Cone 35. 000 31. 500
EACH 0. 000 0. 00
15. 00000 31.500 472. 50
0335 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 800
EACH 0. 000 0. 00
2, 800. 00000 1. 800 5, 040. 00
0340 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0345 700- 70010 F/ A M nor Contract Revisions 476, 455. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,331,726.88% 110, 730.25$ 1,607, 029. 58
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0365 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00




CONTI D C18603 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
ESTI MATE RUN 04/ 16/ 2012

PCN: 18603- BI D
PRQJECT: C0141- 022 ESTI MATE NO 0006 17:40: 31

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0370 620-00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
CAT 0400 CURRENT AMI  $ 14,500.00 $ 0.00$ 14, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,346, 226.88 $ 110, 730.25% 1,621, 529.58



